Consent 2/10/2009 ltem # 2

SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

SUBJECT: Change Order #4 to CC-2324-07/JVP - Wekiva Springs Road / Fox Valley Drive
Improvements

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts
AUTHORIZED BY: Frank Raymond CONTACT: Vagillia Taylor EXT:7122
MOTION/RECOMMENDATION:

Approve Change Order #4 to CC-2324-07/JVP - Wekiva Springs Road / Fox Valley Drive
Improvements with Gibbs & Register, Inc., of Winter Garden, Florida, in the amount of
$46,724.30.

County-wide Ray Hooper

BACKGROUND:

CC-2324-07/JVP provides for all labor, materials, equipment, transportation, coordination and
incidentals necessary to improve Wekiva Springs Road / Fox Valley Drive to Orange County
Line. These improvements include, but are not limited to, intersection improvements,
sidewalks, pedestrian bridges and roadway milling and resurfacing.

Change Order #4 to CC-2324-07/JVP will provide for the overrun/underrun of contract Pay
Items, and will also provide for additional labor, equipment and material to remove trees and
grade an area located at station 182+95 to 183+45Lt, in order to correct a blind spot. Attached
is a detailed justification for Change Order #4.

The following is a summary of the cost of the Agreement:

Original Agreement Sum $1,678,000.00
Change Order #1 ($25,054.00)
Change Order #2 $58,533.97
Change Order #3 $44,776.84
Change Order #4 $46,724.30
Revised Agreement Total $1,802,981.11

This is a budgeted project and funds are available in Eng - Wekiva Springs Road (Account
#077541.560670, CIP #00192008).

STAFF RECOMMENDATION:

Staff recommends that the Board approve Change Order #4 to CC-2324-07/JVP - Wekiva
Springs Road / Fox Valley Drive Improvements with Gibbs & Register, Inc., of Winter Garden,
Florida, in the amount of $46,724.30.




ATTACHMENTS:

1. CC-2324-07_JVP - Change Order 4 (Gibbs & Register)

Additionally Reviewed By:

2 County Attorney Review ( Ann Colby )




SEMINOLE COUNTY, FLORIDA
CHANGE ORDER FOR CONSTRUCTION PROJECTS

PURCHASING & CONTRACTS DIVISION : 1101 E. First Street
{407) 665-7116 Sanford, Florida 32771-1468
Contract Number: CC-2324-07 Change Order No.: 4 Contract Title:

Road Improvement Setvices Agreement

Contract Date: 1/14/08 [Cwork Order No.: ___ Project Description/Title:
Wekiva Springs Road (Fox Valley Rd to Orange
County line

You are requested to make the following change(s) in this ContractWork Order. See Attached Justification

Original ContractWork Order Sum $1.678.000.00
Contract/Work Order sum prior to this change order $1,756,256.81
Change Order Sum ([ increase) ([] decrease) ([] unchanged) $ 46,724.30
New Coniract/Work Order sum including this change order will be . $1,802,981.11
Time wilt be ([} increased) (] decreased) (unchanged) by _-D-_Days

Final Completion Date through this change order November 8, 2008

Waiver: This Change Order constitutes fufl and mutual accord and satisfaction for the adjustment of Contract/Work Order Price and
Time as a result of increases or decreases in costs and time of performance caused directly and indirectly from the change.
Acceptance of this Waiver constituies an agreement between County and Contractor that the Change Order represents and equitable
adjustment to the Agreament and that Contractor shall waive ali rights to file a Confract Claim of any nature on this Change Order,
Execution of this Change Order shall corstitute Contracter’s complete acceptance and satisfaction that it is entitled to no more cests
or time {direct, indirect, impact, ete.) pursuant to this Change Order.

Acknowledgements: The aforementioned change, and work affected thereby, is subject o all provisions of the original Agresment not

specifically changed by this Change Order; and it is expressiy understood and agreed that the approval of the Change Order shall
have no effect on the original agreement other than matters expressly provided herein.

This Change Order [ ] does involve changes fo the design of the project, réquiring signature by the
Architect/Engineer of Record. _

This Change Order [X] does not involve changgs

315 E. Robinson St., Ste. 570 (Seal & Signattire)

Orlando, Florida 32801 232 8. Dillard St
Public Works/Engineering Address (List Above) Winter Garden, FL.
Department/Division By: George Sawaya, P.E. Address (List Above)
By: Forest “Joe” Weston (Print Name) By:_led Ferquson
Date: {2/ 4, j‘()% Date/2-20% (Print Name) - Vice President

: ‘ Date: “Dac., 2 | 2606
"] Purchasing & Contracts Approval Pursuant to Administrative Code:

WITNESSES:

Robert L. Hunter, Procurement Supervisor Date
As authorized by Section 8.153, Seminoie
County Administrative Code

SEMINOLE COUNTY BOARD OF COUNTY COMMISSIONERS [[] Board Approval:

ATTEST: BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY, FLORIDA

MARYANNE MORSE
Cierk to the Board of County Commissioners of
Seminole County, Florida, Bob Daliari, Chairman Date
Approved as to form & legal sufficiency: As authorized for execution by the Board of County
Commissioners at their » 20__
regular meeting.
Couniy Attorney Date

NOT VALID UNTIL SIGNED BY OWNER AND CONTRACTOR AND ARCHITECT/ENGINEER {AS APPLICABLE].



Attachment A

ITEM “A” — Additional Funds

What is the Change: Add a method to compensate the contractor for the
overrun of contract pay items do to additional work that was required which
was hot included in the original contract.

Reason: Additional work was required to complete the contract. County
agreed to overrun existing pay items in the contract io compensate the
contractor. Aftached is detail history and back up for Contract #CC2324-07. The
additional funds required will be in the amount of $45,235.97

Total See attached Back-up $45,235.97

ITEM “B” —~ Removal of Trees for Blindspot

What is the Change: Provide Labor, equipment, and material to remove
trees and grade area located station 182+95 to 183+45 Lt.. The lump sum
pay item includes all cost necessary to complete this work.

Reason: Due to the new widening configuration, the trees located northeast
corner of Sweetwater Cove entrance caused a blindspot when turning left on fo
Wekiva Springs Road. Therefore, for the safety of the traveling public the trees
had to be removed and the area had to be regraded.

Total See attached Back-up $1,488.33
Change Order Summary
item | Description Change in Change in
Contract Contract Time
Price
A Confract Quantity Adjustments $45,235.97 0
B | Removal of Blindspot $1,488.33 0
Total $46,724.30 0
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GIBBS & REGISTER, INC.
232 South Dillard Street

Winter Garden, Florida 34787
Telephone: (407) 654-6133
Facsimile: (407) 654-6134

October 27, 2008

Mr. George Sawaya PE
Resident Engineer

Berniello, Ajamil & Pattners, Inc.
315 E. Robinson Stieet

Suite 570 .

Otlando, FL, 32801

RE:  Wekiva Springs Road from County Line'to Fox Valley Road
Seminole County Florida
G&R Project No J08003
G&R. Letter 28 ‘ \
Additional Clearing of Blind Spot Area and Preparation for Sod Proposal
Dear Mr. Sawaya:
We are pleased to provide you with our ‘proposal to cleai a blind spot and prepare that ajea for
sod. This work was not included inn the ongmai contract-documents. This argas-lecated-at

approximate station 182495 to 183445 (left). The cost of this proposal is$],488.33. A
breakdown for this additional cost is attached. Please provide a change order in. that amount for

this additional work. / g8 /é& Ma

If you have any questions or need additional information, please contact me at 407-654-6133.

Sincerely, )

GIBBS & REGISTER, INC,
Tita Harrington
Froject Manager

Attachments: (4} pages.



GIBBS & REGISTER, INC.,

232 South Dillard Street
Winter Garden, Florida 34787
Telephone: (407) 654-6133
Facsimile: (407) 654-6134

March 4, 2008

Mr. George Sawaya, P.E.
Resident Engineer

Bermello, Ajamil & Partners, Inc.
315 E, Robinson Street

Suite 570

Orlando, FL 32801

RE:  Wekiva Springs Road from County Line to Fox Valley Road
Seminole County Florida
G&R Project No JO8003
G&R Letter 08
Change Order Labor & Equipment Rates

Dear Mr. Sawaya:

Per your request Gibbs & Register, Inc. is pleased to provide you with our change order labor and
equipment rates. These rates can be found on the attached spreadsheet.

If you have any questions or need additional information, please contact me at 407-654-6133.

Sincerely,
GIBBS & REGJSTER, INC.

e >
Piprm EAoprrrgl R

Tim Harrington
Project Manager

Attachments: (1) page



CHANGE ORDER

LABOR & EQUIPMENT RATES
LABOR EQUIPMENT
HOURLY | HOURLY
RATE RATE
WITHOUT!|  wWiTH HOURLY
DESCRIPTION BURDEN | BURDEN | SIZE AND CLASS RATE
STANDARD TIME CREW TRUCK $30.00
FOREMAN $30.00 $46.80 |330 EXCAVATOR $100.00
SURVEYOR $28.00 $43.68 [314 EXCAVATOR $75.00
EQUIPMENT OPERATOR $17.00 $26.52 [220 EXCAVATOR $85.00
DUMP TRUCK DRIVER $20.00 $31.20 IMINI EXCAVATOR $40.00
WATER TRUCK DRIVER $17.00 $26.52 }416 BACKHOE $50.00
IPIPE LAYER $17.00 $26.52 D41 DOZER $65.00
[CONCRETE FINISHER $14.00 $21.64 IMOTOR GRADER $85.00
[LABORER $13.00 $20.28 [950 LOADER $85 00
OVERTIME 938 LOADER $60.00
FOREMAN T%45.00 $70.20 JSKID STEER $40.00
SURVEYOR $42.00 $65.52 [ROLLER $45 00
{EQUIPMENT OPERATOR $25 50 $39.78 [TRAFFIC ROLLER $40.00
IoUMP TRUCK DRIVER $30.00 $46.80 [DUMP TRUCK $55.00
WATER TRUCK DRIVER $25.50 $39.78 [WATER TRUCK $45 00
PIPE LAYER $25 50 $39.78 JEQUIPT TRANSPORT| $175.00
CONCRETE FINISHER $21.00 $32.76 JCONCRETE PUMP $40.00
LABORER $19.50 $30.42 [MISC SMALL EQUIPT| $15.00
IDLE EQUIPMENT RATES
CREW TRUCK $12.00
330 EXCAVATOR $38.00
314 EXCAVATOR $33.00
220 EXCAVATOR $35 .00
IMINI EXCAVATOR $18.00
J416 BACKHOE $18.00
{041 DOZER $33.00
IMOTOR GRADER $38.00
950 LOADER $35.00
938 LOADER $23.00
SKID STEER $18.00
ROLLER $19.00
TRAFFIC ROLLER $16.00
DUMP TRUCK $21.00
WATER TRUCK $18.00
[EQUIPT TRANSPORT|  $67.00
JCONCRETE PUMP $16.00
[ViSC SMALL EQUIPT $6.00
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STATE, RIDA DEPARTMENT OF TRANSPORTATION )
DAILY REGORD OF EXTRA toesairos conomed
SITE SOURCE RECORD 01172000
Date  _ O9-0% 309,
Firancial Project IDNo, ___ Mfer
Road No, “*‘33-_\':--“%\!&: SeRiles ROAD  Work Order No.
NOTE: Report Prime, Sub, and Subordinate Subs work effort on separate sheets.
E}/#ﬁme {1 subcontiactor [1 subordinate Subcontractor
Destription of Work Dione this Date: . o B
" DEGEADEY FOR M Teow WA Mzaeo o \eBrzger.
. | ____ LABOR o
no. | _____POSIION TOTAL HOURS RATE

A ‘«f’p@m& R =

— |
| QUIPMENT _ ‘

NQ. UNITS _KIND. _JOTALHOURS | mate
L G325 8 Lepgey Rl Geapip , - AH '

e -

oty e L Ve et By -

, s MATERIAL USED ' T T I
QuanTITY) o KIND_ RATE

I

NS — ]

Sighature ITH‘\"’*’“’
inspector
Signature o
Inspector

NOTE: This record to be made in duplicate, one copy to be retsined by the Contracior znd one Copy sttached io the Exira
Work Sumimary (form 700-050-59) for edch Wik Order,



STATE OF FLORIDA DEPARTMENT OF Tmuspdnmmn '
DAILY RECORD OF EXTRA W FO0-050-59;

CORSTRUCTION
SITE SGURCE RECORD 3

D1mfm_
Date , ~ 6»08 A

Financial Project 1D Ne. “f o

Read No. W@ M SMN G Ton s Work Order No.

NOTE: Report Primé, Sub, and Subordinate Sub work effort oni separate sheets,

EQ/Pr:me [3 SubEontractor E! Subordinate Subcontracior

Description of Wark Dehe thig Date:
Removed el (SRl A RUIN B S?t:n ) Fpe A B L‘%S VB U \x-

| - LBOR 1
No. | ____POSITION e ) TotALHOuRs. | T RaTE
e | basoe e AKX G =1
e LOpee ATO® '
. e EQUAMENT -
NO.uNiTs] _ KIND TOTAL HOURS . RATE.
N : @L‘{% C}SX‘ %T@pb \Ob-b%ﬁf_. . —’L .
Ik b o N
I’ T  MATERALUSED o o
I auantiry[ | | _KND 1 maE
S 1

Signature \ . _ e ) \LM’B
_ ey, Inspector

Sigrature _ ‘ :
‘ Inspector

NOTE: This récord to be made in duplicals, offe copy to be retained by the Contractor and ene. copy altashed lo the Exhra
Work Summiary (form 700-050-58) for each Work Order..



STATE OF FLORIDA UEPARTMENT OF TRANSPGRYAT]OR

DAILY REGORD OF EXTRA WORK. consm
SITE SOURCE RECORD owtew

Date . Oc\ Y “?“m% ‘

Finencial Project D Ne, . M A& , N .
RoadNo. _WEW b Rp0iN- poaty _ Work Order No,

NOTE: Report Prime, Sub, and Subordinate Sub work effort on séparate shiests,
MHm Subcontractor

‘Descnphon of Work Done this Date:
Soeabets Foe. Som Fror S (ea2o Terzgiaser.

[ subordinate Subcontractor

| LABOR | - j
o __POSITION | YOTALHOURS RATE
_Sopsesxoe 2% 3 ”(éa%r:ﬁ |
e ” et T ) 7
- |
— Qv S 1
L eaUmwewr
“NO. unTs] . KIND i ~ TOTAL HOURS: RATE
Y 6’5‘58 Lz st H\mmé&. | . =
B s
I ~ —
} T B MATERALUSED .
QUANTITY KIND T e
| . !I
— |
Signature.  x_ 1Tk . | e “‘S"‘ “‘L-‘_‘*ﬁﬂ"’a _
N inspector
Signalure ' ‘ ) )

Enspector
NOTE: Thi$ reeord to be made in duplicate, 6ne copy to & retained by the Contractor and one copy attached io the Extra
‘Work Surnmary {forfn 700-050-59) for each Work Order,
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